
CHANGE‌ ‌REQUEST‌ ‌/‌ ‌AMENDMENT‌ 
PIJ‌ ‌ID‌ ‌ED19002‌ ‌-‌ ‌AELAS‌ ‌School‌ ‌Finance‌ ‌Payment‌ ‌System‌ 

Department‌ ‌of‌ ‌Education‌ 
 
 

Original‌ ‌Budget:‌ Areas‌ ‌Affected:‌ 
 

Total‌ ‌Development‌ ‌Budget‌ ‌$‌  ‌9,000,000.00‌ End‌ ‌Date:‌              ‌Yes‌ 
 
Total‌ ‌Operational‌ ‌Budget‌    ‌$‌  ‌2,008,264.92‌ Development‌ ‌Costs:‌  Yes‌ 
 
Total‌ ‌Project‌ ‌Budget‌            ‌$‌ ‌11,008,264.92‌ Scope‌  Yes‌ 
 
Current‌ ‌End‌ ‌Date:‌  7/1/2022‌ Revised‌ ‌End‌ ‌Date:‌  ‌10/24/2023‌ 
 
Phase‌ ‌II‌ ‌Approved‌ ‌Budget:‌  
 
Development‌ ‌Budget‌          ‌$‌ ‌2,876,387.00‌  
 
Change‌ ‌Description:‌ 
 
AMENDMENT‌ ‌04:‌ ‌(10/20/21‌ ‌ITAC)‌ 
The‌ ‌Arizona‌ ‌Department‌ ‌of‌ ‌Education‌ ‌(ADE)‌ ‌is‌ ‌presenting‌ ‌to‌ ‌ITAC‌ ‌a‌ ‌Change‌ ‌Request‌ ‌to‌ ‌approve‌ 
an‌ ‌updated‌ ‌Phase‌ ‌II‌ ‌scope,‌ ‌budget‌ ‌and‌ ‌timeline‌ ‌increase‌ ‌as‌ ‌part‌ ‌of‌ ‌the‌ ‌School‌ ‌Finance‌ ‌Payment‌ 
System‌ ‌Accelerated‌ ‌Plan‌ ‌(AP).‌ ‌In‌ ‌June‌ ‌2021,‌ ‌ITAC‌ ‌approved‌ ‌with‌ ‌additional‌ ‌conditions,‌ ‌the‌ ‌scope‌ 
of‌ ‌the‌ ‌AP‌ ‌referred‌ ‌to‌ ‌as‌ ‌Phase‌ ‌II.‌ ‌This‌ ‌scope‌ ‌consisted‌ ‌of‌ ‌completion‌ ‌of‌ ‌internal‌ ‌and‌ ‌external‌ 
training‌ ‌by‌ ‌the‌ ‌School‌ ‌Finance‌ ‌Business‌ ‌unit,‌ ‌completion‌ ‌of‌ ‌State‌ ‌Aid‌ ‌Payments‌ ‌(ADOC/ADOJC)‌ 
as‌ ‌well‌ ‌as‌ ‌completion‌ ‌of‌ ‌the‌ ‌development‌ ‌of‌ ‌Budget/AFR‌ ‌by‌ ‌June‌ ‌30,‌ ‌2022.‌  ‌After‌ ‌an‌ ‌extended‌ 
Phase‌ ‌II‌ ‌Discovery‌ ‌period‌ ‌involving‌ ‌the‌ ‌IT‌ ‌project‌ ‌team,‌ ‌Stakeholder,‌ ‌and‌ ‌ADOA,‌ ‌it‌ ‌was‌ ‌evident‌ ‌that‌ 
the‌ ‌original‌ ‌Phase‌ ‌II‌ ‌plan‌ ‌was‌ ‌missing‌ ‌relevant‌ ‌MVP‌ ‌scope.‌  ‌The‌ ‌collective‌ ‌Team‌ ‌underwent‌ ‌a‌ 
comprehensive‌ ‌rewrite‌ ‌of‌ ‌the‌ ‌entire‌ ‌Phase‌ ‌II‌ ‌timeline‌ ‌and‌ ‌scope,‌ ‌implementing‌ ‌missing‌ ‌MVP‌ ‌scope,‌ 
utilizing‌ ‌sound‌ ‌budget‌ ‌methodologies,‌ ‌and‌ ‌restructuring‌ ‌the‌ ‌team‌ ‌to‌ ‌run‌ ‌dual‌ ‌lines‌ ‌of‌ ‌requirements,‌ 
development,‌ ‌and‌ ‌quality‌ ‌assurance‌ ‌testing‌ ‌for‌ ‌a‌ ‌16-month‌ ‌period.‌  ‌Without‌ ‌these‌ ‌critical‌ ‌changes‌ 
in‌ ‌the‌ ‌structure‌ ‌of‌ ‌Phase‌ ‌II,‌ ‌the‌ ‌build‌ ‌would‌ ‌have‌ ‌lacked‌ ‌functional‌ ‌fortitude‌ ‌and‌ ‌produced‌ ‌a‌ ‌“quality‌ 
compromised”‌ ‌end‌ ‌product.‌ 

 

 

 



To‌ ‌continue‌ ‌development‌ ‌and‌ ‌implementation‌ ‌of‌ ‌a‌ ‌customized‌ ‌school‌ ‌finance‌ ‌payment‌ ‌and‌ ‌budget‌ 
system,‌ ‌ADE‌ ‌is‌ ‌requesting‌ ‌approval‌ ‌of‌ ‌an‌ ‌updated‌ ‌plan‌ ‌for‌ ‌Phase‌ ‌II.‌   
 
The‌ ‌new‌ ‌Budget‌ ‌system‌ ‌will‌ ‌provide‌ ‌an‌ ‌auditable‌ ‌budget‌ ‌tool‌ ‌to‌ ‌capture,‌ ‌analyze,‌ ‌and‌ ‌report‌ ‌on‌ 
school‌ ‌district‌ ‌and‌ ‌charter‌ ‌school‌ ‌budgets‌ ‌and‌ ‌spending‌ ‌while‌ ‌ensuring‌ ‌compliance‌ ‌with‌ ‌applicable‌ 
laws‌ ‌and‌ ‌constitutional‌ ‌expenditure‌ ‌limits.‌ ‌In‌ ‌addition,‌ ‌the‌ ‌new‌ ‌system‌ ‌will‌ ‌enhance‌ ‌ADE’s‌ ‌ability‌ ‌to‌ 
implement‌ ‌changes‌ ‌enacted‌ ‌by‌ ‌policymakers‌ ‌as‌ ‌they‌ ‌relate‌ ‌to‌ ‌financial‌ ‌transparency‌ ‌and‌ ‌reporting.‌  

 
ADE‌ ‌is‌ ‌requesting‌ ‌the‌ ‌following‌ ‌be‌ ‌approved‌ ‌by‌ ‌ITAC:‌ 

● Approval‌ ‌of‌ ‌an‌ ‌updated‌ ‌Phase‌ ‌II‌ ‌which‌ ‌would‌ ‌include‌ ‌additional‌ ‌MVP‌ ‌scope,‌ ‌budget‌ 
and‌ ‌extended‌ ‌timeline‌ ‌to‌ ‌complete‌ ‌State‌ ‌Aid‌ ‌Payment‌ ‌and‌ ‌Budget/AFR‌.‌ 

 
Based‌ ‌on‌ ‌business‌ ‌stakeholder‌ ‌feedback‌ ‌from‌ ‌ADE‌ ‌School‌ ‌Finance‌ ‌and‌ ‌public-school‌ 
stakeholders,‌ ‌ADE‌ ‌is‌ ‌proposing‌ ‌an‌ ‌extended‌ ‌UAT‌ ‌and‌ ‌implementation‌ ‌period‌ ‌in‌ ‌Phase‌ ‌III‌ ‌following‌ 
completion‌ ‌of‌ ‌development‌ ‌in‌ ‌Phase‌ ‌II.‌ ‌Extending‌ ‌the‌ ‌UAT‌ ‌period‌ ‌and‌ ‌transition‌ ‌will‌ ‌allow‌ ‌ADE‌ ‌to‌ 
pilot‌ ‌a‌ ‌complete‌ ‌budget‌ ‌reporting‌ ‌cycle‌ ‌to‌ ‌ensure‌ ‌the‌ ‌new‌ ‌system‌ ‌is‌ ‌implemented‌ ‌accurately‌ ‌and‌ 
efficiently.‌  
 
This‌ ‌plan‌ ‌will‌ ‌allow‌ ‌for‌ ‌a‌ ‌more‌ ‌robust‌ ‌change‌ ‌management‌ ‌plan‌ ‌for‌ ‌a‌ ‌system‌ ‌that‌ ‌is‌ ‌not‌ ‌at‌ ‌great‌ ‌risk‌ 
of‌ ‌failure‌ ‌but‌ ‌requires‌ ‌integration‌ ‌across‌ ‌multiple‌ ‌systems‌ ‌and‌ ‌stakeholders.‌ ‌During‌ ‌this‌ ‌time,‌ ‌public‌ 
schools‌ ‌will‌ ‌be‌ ‌able‌ ‌to‌ ‌validate‌ ‌and‌ ‌verify‌ ‌the‌ ‌data‌ ‌they‌ ‌are‌ ‌reporting‌ ‌in‌ ‌the‌ ‌new‌ ‌system,‌ ‌while‌ ‌still‌ 
using‌ ‌their‌ ‌existing‌ ‌systems‌ ‌to‌ ‌report‌ ‌critical‌ ‌information‌ ‌to‌ ‌ADE.‌ ‌The‌ ‌proposed‌ ‌plan‌ ‌will‌ ‌allow‌ ‌ADE‌ 
to‌ ‌make‌ ‌necessary‌ ‌adjustments‌ ‌and‌ ‌meet‌ ‌the‌ ‌needs‌ ‌of‌ ‌stakeholders‌ ‌before‌ ‌retiring‌ ‌the‌ ‌legacy‌ 
system.‌ 
 

AMENDMENT‌ ‌03:‌ ‌(06/23/21‌ ‌ITAC)‌ 
The‌ ‌Arizona‌ ‌Department‌ ‌of‌ ‌Education‌ ‌(ADE)‌ ‌is‌ ‌presenting‌ ‌to‌ ‌ITAC‌ ‌a‌ ‌Change‌ ‌Request‌ ‌to‌ ‌continue‌ 
Phase‌ ‌II‌ ‌of‌ ‌the‌ ‌School‌ ‌Finance‌ ‌Payment‌ ‌System‌ ‌Accelerated‌ ‌Plan‌ ‌(AP).‌ ‌As‌ ‌ADE‌ ‌nears‌ ‌completion‌ ‌of‌ 
this‌ ‌scope‌ ‌of‌ ‌work,‌ ‌ADE‌ ‌will‌ ‌return‌ ‌to‌ ‌ITAC‌ ‌for‌ ‌a‌ ‌change‌ ‌request‌ ‌for‌ ‌Phase‌ ‌III‌ ‌to‌ ‌add‌ ‌additional‌ ‌scope‌ 
to‌ ‌include‌ ‌the‌ ‌next‌ ‌priority‌ ‌features‌ ‌of‌ ‌the‌ ‌payment‌ ‌and‌ ‌budget‌ ‌systems,‌ ‌with‌ ‌an‌ ‌expected‌ ‌completion‌ 
date‌ ‌of‌ ‌all‌ ‌components‌ ‌by‌ ‌June‌ ‌30,‌ ‌2023.‌ ‌Based‌ ‌on‌ ‌business‌ ‌stakeholder‌ ‌feedback‌ ‌from‌ ‌ADE‌ ‌School‌ 
Finance‌ ‌and‌ ‌public‌ ‌school‌ ‌stakeholders,‌ ‌ADE‌ ‌is‌ ‌proposing‌ ‌an‌ ‌extended‌ ‌UAT‌ ‌and‌ ‌implementation‌ 
period‌ ‌in‌ ‌Phase‌ ‌III‌ ‌following‌ ‌completion‌ ‌of‌ ‌development‌ ‌in‌ ‌Phase‌ ‌II.‌ ‌Extending‌ ‌the‌ ‌UAT‌ ‌period‌ ‌and‌ 
transition‌ ‌will‌ ‌allow‌ ‌ADE‌ ‌to‌ ‌pilot‌ ‌a‌ ‌complete‌ ‌budget‌ ‌reporting‌ ‌cycle‌ ‌to‌ ‌ensure‌ ‌the‌ ‌new‌ ‌system‌ ‌is‌ 
implemented‌ ‌accurately‌ ‌and‌ ‌efficiently.‌ ‌This‌ ‌plan‌ ‌will‌ ‌allow‌ ‌for‌ ‌a‌ ‌more‌ ‌robust‌ ‌change‌ ‌management‌ 
plan‌ ‌for‌ ‌a‌ ‌system‌ ‌that‌ ‌is‌ ‌not‌ ‌at‌ ‌great‌ ‌risk‌ ‌of‌ ‌failure‌ ‌but‌ ‌requires‌ ‌integration‌ ‌across‌ ‌multiple‌ ‌systems‌ ‌and‌ 
stakeholders.‌ ‌During‌ ‌this‌ ‌time,‌ ‌public‌ ‌schools‌ ‌will‌ ‌be‌ ‌able‌ ‌to‌ ‌validate‌ ‌and‌ ‌verify‌ ‌the‌ ‌data‌ ‌they‌ ‌are‌ 
reporting‌ ‌in‌ ‌the‌ ‌new‌ ‌system,‌ ‌while‌ ‌still‌ ‌using‌ ‌their‌ ‌existing‌ ‌systems‌ ‌to‌ ‌report‌ ‌critical‌ ‌information‌ ‌to‌ 
ADE.‌ ‌The‌ ‌proposed‌ ‌plan‌ ‌will‌ ‌allow‌ ‌ADE‌ ‌to‌ ‌make‌ ‌necessary‌ ‌adjustments‌ ‌and‌ ‌meet‌ ‌the‌ ‌needs‌ ‌of‌ 
stakeholders‌ ‌before‌ ‌retiring‌ ‌the‌ ‌legacy‌ ‌system.‌ 

Budget‌ ‌Projection:‌ 
 



 
Timeline‌ ‌Projection:‌ 
 

‌ 

‌ 

Professional‌ ‌Services‌ ‌-‌ ‌‌Fees‌ ‌for‌ ‌design,‌ ‌development,‌ ‌QA/Testing‌  
(developers,‌ ‌business‌ ‌analysts,‌ ‌quality‌ ‌assurance‌ ‌personnel)‌ 

        ‌$‌ ‌1,892,4858‌ 

Addnl.‌ ‌ADE‌ ‌Personal‌ ‌Services‌            ‌$‌   ‌385,035‌ 

Addnl.‌ ‌ADE‌ ‌Personal‌ ‌ERE‌            ‌$‌    ‌122,803‌ 

IV&V‌            ‌$‌    ‌144,000‌ 

Technical‌ ‌Advisors‌ ‌–‌ ‌‌Documentation‌ ‌Review‌              ‌$‌ 

0‌ 

Hardware‌ ‌‌–‌ ‌Development‌ ‌Workstations‌            ‌$‌     ‌12,100‌ 

Software‌ ‌‌–‌ ‌Contractor‌ ‌Software‌ ‌Applications‌ ‌&‌ ‌Licenses‌            ‌$‌     ‌75,790‌ 

License‌ ‌&‌ ‌Maintenance‌ ‌Fees-‌ ‌‌Software‌ ‌License‌ ‌Renewals‌ ‌&‌ ‌Cloud‌ ‌Storage‌            ‌$‌     ‌94,174‌ 

Contingency‌            ‌$‌    ‌150,000‌ 

Total‌ ‌Development‌ ‌Cost‌ ‌for‌ ‌FY‌ ‌[2022]‌            ‌$‌ ‌2,876,387‌ 



Recommendation‌‌ ‌-‌ ‌ADOA-ASET‌ ‌Oversight‌ ‌recommends‌ ‌approval‌ ‌of‌ ‌the‌ ‌Arizona‌ ‌Department‌ 
of‌ ‌Education‌ ‌(ADE)‌ ‌Change‌ ‌Request‌ ‌to‌ ‌ITAC.‌ ‌As‌ ‌ADE‌ ‌nears‌ ‌completion‌ ‌of‌ ‌this‌ ‌scope‌ ‌of‌ ‌work,‌ 
ADE‌ ‌will‌ ‌return‌ ‌to‌ ‌ITAC‌ ‌for‌ ‌a‌ ‌change‌ ‌request‌ ‌for‌ ‌Phase‌ ‌III‌ ‌to‌ ‌add‌ ‌additional‌ ‌scope.‌ 
 
ASET‌ ‌recommends‌ ‌maintaining‌ ‌the‌ ‌following‌ ‌conditions:‌ 

The‌ ‌below‌ ‌conditions‌ ‌are‌ ‌in‌ ‌addition‌ ‌to‌ ‌any‌ ‌conditions‌ ‌put‌ ‌in‌ ‌place‌ ‌on‌ ‌the‌ ‌project‌ ‌through‌ ‌the‌ 
FY2022‌ ‌budget‌ ‌and‌ ‌the‌ ‌Joint‌ ‌Legislative‌ ‌Budget‌ ‌Committee:‌ 

 
1.‌  ‌ASET,‌ ‌with‌ ‌ADE‌ ‌input,‌ ‌will‌ ‌detail‌ ‌the‌ ‌new‌ ‌project‌ ‌development‌ ‌milestones‌ ‌to‌ ‌set‌ ‌specific‌ 
deliverable‌ ‌dates‌ ‌and‌ ‌will‌  ‌include‌ ‌deadlines‌ ‌for‌ ‌the‌ ‌entire‌ ‌project‌ ‌lifecycle‌ ‌and‌ ‌full‌ ‌system‌ 
documentation.‌ ‌Should‌ ‌a‌ ‌milestone‌ ‌not‌ ‌be‌ ‌completed‌ ‌by‌ ‌the‌ ‌projected‌ ‌date,‌ ‌ADE‌ ‌shall‌ ‌submit‌ 
a‌ ‌corrective‌ ‌action‌ ‌plan‌ ‌within‌ ‌5‌ ‌business‌ ‌days‌ ‌of‌ ‌the‌ ‌missed‌ ‌projected‌ ‌milestone‌ ‌completion‌ 
date.‌ ‌The‌ ‌corrective‌ ‌action‌ ‌plan‌ ‌must‌ ‌provide‌ ‌a‌ ‌description‌ ‌of‌ ‌the‌ ‌missed‌ ‌milestone,‌ ‌cause(s)‌ 
of‌ ‌the‌ ‌delay‌ ‌and‌ ‌the‌ ‌new‌ ‌projected‌ ‌completion‌ ‌date.‌ ‌If‌ ‌the‌ ‌new‌ ‌projected‌ ‌completion‌ ‌date‌ ‌is‌ 
more‌ ‌than‌ ‌a‌ ‌10%‌ ‌increase‌ ‌from‌ ‌the‌ ‌original‌ ‌milestone‌ ‌timeline‌ ‌or‌ ‌if‌ ‌ADE‌ ‌fails‌ ‌to‌ ‌meet‌ ‌the‌ ‌new‌ 
projected‌ ‌milestone‌ ‌completion‌ ‌date,‌ ‌ASET‌ ‌may‌ ‌cause‌ ‌the‌ ‌project‌ ‌to‌ ‌be‌ ‌scheduled‌ ‌for‌ ‌ITAC‌ 
review‌ ‌at‌ ‌the‌ ‌next‌ ‌available‌ ‌ITAC‌ ‌meeting‌ ‌for‌ ‌consideration‌ ‌of‌ ‌pausing,‌ ‌stopping,‌ ‌resetting,‌ ‌or‌ 
continuing‌ ‌the‌ ‌project.‌ ‌Proof‌ ‌of‌ ‌the‌ ‌completion‌ ‌of‌ ‌a‌ ‌milestone‌ ‌will‌ ‌be‌ ‌by‌ ‌demonstration‌ ‌of‌ ‌the‌ 
completed‌ ‌milestone‌ ‌by‌ ‌ADE‌ ‌with‌ ‌approval‌ ‌by‌ ‌ASET‌ ‌Oversight‌ ‌and‌ ‌ADE‌ ‌Executive‌ ‌Steering‌ 
Committee.‌ 

 

2.‌  ‌ADE‌ ‌will‌ ‌provide‌ ‌ASET‌ ‌and‌ ‌ITAC‌ ‌a‌ ‌baseline‌ ‌projected‌ ‌expenditure‌ ‌plan‌ ‌broken‌ ‌out‌ ‌by‌ 
month‌ ‌and‌ ‌a‌ ‌month‌ ‌to‌ ‌month‌ ‌financial‌ ‌burndown‌ ‌report‌ ‌for‌ ‌the‌ ‌duration‌ ‌of‌ ‌the‌ ‌project.‌ ‌ADE‌ 
shall‌ ‌provide‌ ‌actual‌ ‌project‌ ‌expenditures‌ ‌for‌ ‌the‌ ‌previous‌ ‌month‌ ‌by‌ ‌the‌ ‌15th‌ ‌of‌ ‌each‌ ‌month.‌ 
For‌ ‌any‌ ‌variance‌ ‌between‌ ‌actual‌ ‌and‌  ‌projected‌ ‌expenditures‌ ‌for‌ ‌the‌ ‌month,‌ ‌ADE‌ ‌shall‌ ‌provide‌ 
an‌ ‌explanation‌ ‌of‌ ‌the‌ ‌variance.‌ ‌Further,‌ ‌ADE‌ ‌shall‌ ‌submit‌ ‌a‌ ‌corrective‌ ‌action‌ ‌plan‌ ‌with‌ ‌the‌ 
actual‌ ‌project‌ ‌expenditures‌ ‌that‌ ‌month‌ ‌which‌ ‌resets‌ ‌project‌ ‌expenditure‌ ‌projections‌ ‌for‌ ‌the‌ 
remainder‌ ‌of‌ ‌the‌ ‌project‌ ‌timeline.‌ ‌Should‌ ‌the‌ ‌total‌ ‌costs‌ ‌of‌ ‌Phase‌ ‌2‌ ‌exceed‌ ‌the‌ ‌estimated‌ 
costs‌ ‌by‌ ‌10%‌ ‌or‌ ‌more,‌ ‌the‌ ‌Department‌ ‌of‌ ‌Education‌ ‌must‌ ‌amend‌ ‌the‌ ‌PIJ,‌ ‌to‌ ‌reflect‌ ‌the‌ 
changes,‌ ‌and‌ ‌submit‌ ‌it‌ ‌to‌ ‌ADOA-ASET‌ ‌for‌ ‌review‌ ‌and‌ ‌ITAC‌ ‌approval‌ ‌prior‌ ‌to‌ ‌the‌ ‌further‌ 
expenditure‌ ‌of‌ ‌funds.‌ 

3.‌  ‌ADE‌ ‌shall‌ ‌provide‌ ‌ITAC‌ ‌with‌ ‌monthly‌ ‌informational‌ ‌updates‌ ‌regarding‌ ‌the‌ ‌status‌ ‌of‌ 
milestones‌ ‌and‌ ‌expenditures‌ ‌in‌ ‌accordance‌ ‌with‌ ‌the‌ ‌ITAC‌ ‌conditions‌ ‌above.‌ ‌ADE‌ ‌shall‌ 
monitor‌ ‌and‌ ‌provide‌ ‌updates‌ ‌where‌ ‌appropriate‌ ‌as‌ ‌to‌ ‌the‌ ‌status,‌ ‌or‌ ‌any‌ ‌changes‌ ‌related‌ ‌to,‌ 



risks‌ ‌identified‌ ‌in‌ ‌the‌ ‌current‌ ‌plan,‌ ‌the‌ ‌upcoming‌ ‌transition‌ ‌of‌ ‌key‌ ‌staff‌ ‌members,‌ ‌or‌ ‌new‌ 
legislation‌ ‌not‌ ‌yet‌ ‌evaluated‌ ‌to‌ ‌determine‌ ‌any‌ ‌potential‌ ‌impact‌ ‌on‌ ‌the‌ ‌project.‌ 
 
4.‌  ‌The‌ ‌Department‌ ‌of‌ ‌Education‌ ‌must‌ ‌work‌ ‌with‌ ‌the‌ ‌Department‌ ‌of‌ ‌Administration‌ ‌and‌ 
maintain‌ ‌a‌ ‌committee,‌ ‌to‌ ‌include‌ ‌an‌ ‌independent‌ ‌third‌ ‌party,‌ ‌for‌ ‌the‌ ‌purpose‌ ‌of‌ ‌performing‌ 
business‌ ‌and‌ ‌system‌ ‌documentation‌ ‌review‌ ‌and‌ ‌approval.‌ 

 
5.‌ ‌The‌‌proposed‌‌budget‌‌figures‌‌are‌‌subject‌‌to‌‌change‌‌based‌‌on‌‌enactment‌‌of‌‌the‌‌fiscal‌                             
year‌ ‌2022‌ ‌budget.‌ ‌ADE‌ ‌shall‌ ‌adhere‌ ‌to‌ ‌any‌ ‌requirements‌ ‌as‌ ‌stated‌ ‌and‌ ‌set‌ ‌forth‌ ‌in‌                             
language‌ ‌from‌ ‌HB2898,‌ ‌HB2895,‌ ‌or‌ ‌HB2862.‌ 
 
6.‌  ‌The‌ ‌Department‌ ‌of‌ ‌Education‌ ‌shall‌ ‌ensure‌ ‌that‌ ‌all‌ ‌contracted‌ ‌employees‌ ‌are‌ ‌fully‌ ‌informed‌ 
of‌ ‌and‌ ‌follow‌ ‌all‌ ‌State‌ ‌of‌ ‌Arizona‌ ‌Policies,‌ ‌Standards‌ ‌and‌ ‌Procedures‌ ‌located‌ ‌here:‌ 
https://aset.az.gov/resources/policies-standards-and-procedures.‌ 

 
 

https://aset.az.gov/resources/policies-standards-and-procedures.
https://aset.az.gov/resources/policies-standards-and-procedures.

